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Meeting Agenda

1730Z - 09 Jun 2016

I Enterprise Discussion
A. Schedule of Events (SOE) Enterprise highlights, available online

% WCOSS:

e Qutage of Tide/Luna on June 15 to complete DVS work and update
the Phase 1 storage.

e Production switch from Gyre/Surge to Tide/Luna the week of June
20 (tentative) so that IBM may perform the same work on
Gyre/Surge.

B. Upcoming Model Changes and additions — details are available online.

Model 30-day eval start 30-day eval end | Implementation
Date
A‘p‘P}Z_Z‘Q%. 7 |V|37 221 2916
May-05,2016 04,2016
HYSPLIT Jul. 06, 2016*
|V|37 131 2916 : ’
May 31, 2016 Jun. 30, 2016
Gridded LAMP May 03, 2016 Jun. 01, 2016 Jun. 14, 2016
National Water
May132016 112016 *ok
Model TBD
HSOFS (output only ok
goes to NHC) n/a n/a TBD

Red = not approved by NCEP Director
Blue = approved by NCEP Director
Black = not yet briefed to NCEP Director

+* The TINs for the HYSPLIT and Gridded LAMP upgrades may be viewed at:
http://www.nws.noaa.gov/os/notification/tin16-05hysplit smokeaab.htm

http://www.nws.noaa.gov/os/notification/tin16-13griddedlamp.htm



https://www.google.com/calendar/embed?src=noaa.gov_e5lqoc7nnst9hgq1ask3v575e8%40group.calendar.google.com
http://www.nco.ncep.noaa.gov/pmb/changes/
http://www.nws.noaa.gov/os/notification/tin16-05hysplit_smokeaab.htm
http://www.nws.noaa.gov/os/notification/tin16-13griddedlamp.htm

+** NCO does not yet have a start date for the major
RAP/HRRR/RTMA/URMA/Smartinit upgrade. There are still occasional RAP
analysis failures which need to be corrected.

¢ *The HYSPLIT 30-day evaluation was restarted May 31. The parallel HYSPLIT
canned forecast failed on May 27 (0600Z cycle), so a fix had to be tested prior
to the restart. The July 6, 2016 implementation date is what’s advertised in
the TIN. The actual implementation date may vary based on the NCEP
Director’s pre-implementation briefing.

+* **The National Water Model 30-day evaluation will need to be restarted.
New implementation date is TBD.

«»* ***The Hurricane Surge model (HSOFS) implementation date is TBD. The
NCEP Director did not sign off on the implementation when he was briefed
this past week.
C. Proposed upcoming NCO RFC(s) with potential Enterprise effect:
+* NHC_Guidance upgrade to v1.1.2, to fix a problem with IR data processing, fix
a bug in the UKMET processing code in the SHIPS model, and allow the job to

rerun a storm with the same contents but a different time stamp. To be
implemented on June 14 at 1200Z.

D. Partnerspresentation/discussion
New Business

Review Weekly Status Report
++ Scheduled RFCs (Approve/Reject/Defer)
+»+ Discuss RFCs rejected by the CM staff

Old Business

L)

*0

» Verify Completion of Previously Scheduled RFCs
«» Deferred Items

*0

Announcements/Reminders

None



V. Next meeting — Thursday, 16 June 2016 @ 1:30 PM ET (17302)



